

**Draft Timeline for White Mountain Apache Tribe Regional Partnership Council
2012 Needs and Assets Report
November 16, 2011**

Date	Task
November	
11/14/11	Monthly status report
11/18/11	Draft timeline/workplan due
December	
12/10/11	Monthly Status Report
12/6/11	Regional Council Partnership Meeting
12/31/11	An outline that identifies data elements to be included in the final report (as specified in purchase order)
12/31/11	Six month report
January	
1/10/12	Monthly Status Report
1/10/12	An outline that identifies data elements to be included in the final report (as specified in purchase order)
1/12	Regional Council Partnership Meeting—discussion of outline and comments provided to Wholonomy
Entire month	Data collection and analysis
February	
2/10/12	Monthly Status Report
2/12	Regional Council Partnership Meeting
2/12	Revision of Draft Detailed Outline based on discussion in January
Entire month	Data collection and analysis
March	
3/10/12	Monthly Status Report
3/12	Regional Council Partnership Meeting
Entire month	Data collection and analysis
April	
4/10/12	Monthly Status Report
4/12	Regional Council Partnership Meeting
4/10/12	Draft report due to the RPC (as specified in purchase order)
Entire month	Data collection and analysis
May	
5/10/12	Monthly Status Report
5/12	Regional Council Partnership Meeting
5/12	Comments on draft due to Wholonomy
June	
6/10/12	Monthly Status Report
6/12	Regional Council Partnership Meeting
6/12	Revised draft based on comments submitted
6/12	A rough draft of the report with all data submitted to the Tribal Council
July	
7/10/12	Monthly Status Report
7/12	Regional Council Partnership Meeting
7/12	Revise Report Based on Tribal Council requests

August	
8/10/12	Monthly Status Report
8/12	Regional Council Partnership Meeting
8/16/12	Final, formatted report presented to Regional Partnership Council for their review
September	
9/1/12	Regional Partnership Council submits to the State Board