

## Central Phoenix Timeline 2013

Activity	JANUARY	FEBRUARY	MARCH	APRIL	MAY	JUNE	JULY	AUGUST
Regional Council Meeting Items	<p>Q1 Data</p> <p>-Phx/Maricopa Benchmark Discussions</p> <p>Grantee Renewal overview</p> <p>HIA</p> <p>(tour of Educare)</p>	<p>-Health Strategy Design and HIA</p> <p>Recommendations for Health Strategies</p> <p>(Tour of Homeward Bound)</p> <p>(Chair and Vice Chair Statewide meeting February 7)</p> <p><b>** (NOTE: March 1, Council/Board Roundtable- full council invited)</b></p>	<p>RFGA Release of Care Coordination <b>March 1</b></p> <p>Q2 Data</p> <p>QF Presentation</p> <p>Community Outreach Presentation</p> <p>Needs and Assets Vendor Selection</p> <p>Grant renewal applications sent out</p>	<p>-Review of grant renewal applications</p> <p>(Tour of QF child care center at Phoenix Day-date TBD)</p>	<p>Regional Council approval of grant renewals</p> <p>Regional Council votes on RFGA recommendations</p>	<p>June 10-11 Board meeting</p> <p>-Regional Council Chair/Vice-Chair elections</p> <p>CEO visit to the Central Phoenix Regional Council June 26, 2013</p>	<p>July Board Meeting TBD</p>	
Deadlines and Processes	<p>-HIA Final Report Due 1/31</p> <p>Preventive Health Committee meets</p>	<p>Build SOW for preventive strategies RFGA/ISA</p>	<p>Review and scoring renewal applications</p> <p>Continue Build SOW for preventive strategies RFGA/ISA</p>	<p>SOW to April 3rd</p> <p>April 6<sup>th</sup>-8<sup>th</sup> Finance builds into RFGA templates</p> <p><b>Care Coordination-</b></p> <ul style="list-style-type: none"> <li>Review training April 15<sup>th</sup> RFGA Review April 19<sup>th</sup></li> <li>Release of RFGAs March 15<sup>th</sup></li> </ul> <p>RFGA for Health Strategies- release April 10<sup>th</sup>; due May 22<sup>nd</sup></p> <p>Continue to Build SOW for preventive strategies RFGA/ISA</p>	<p>Council votes on recommendations of review committee May 22<sup>nd</sup></p> <p>Recommendations ready for June Board meeting- Board meeting will include, ISA agreements, Care Coordination RFGA recommendation and grant renewals</p>	<p>Board approves recommendations June 10-11</p>	<p>July 15<sup>th</sup> start for new RFGA</p>	